
ELEC 4010 Capstone 1 Weekly Status Report

Project Name:	Drone Mounted Emergency Communication System
Team Members:	Hamilton Crews, Beau Blackburn, Tyler Engle, Joseph Rusk, Alejandro Matlacuatzi, Creed Allen
Week:	1
Date:	9/4/2026
Website link:	https://josephrusk.github.io/team2-capstone-site/


Project description in plain language, approximately 25 words:
Design and development of a drone mounted communications module hosting speakers, cameras, and lights. Module is to be used by search and rescue and law enforcement agencies to reach people that are unable to communicate through other means.

TASK STATUS - VISUAL

(1) Draw the Work Breakdown Structure for your project



(2) Show the updated Gantt Chart



Accomplishments since last status report:
Completion and submission of website and capstone design report. Weekly meeting occurred on 8/31/29 where project idea was finalized. Design specifications, project goals, general timeline, and potential subject matter experts were also discussed. Two subject matter experts were contacted with no further communication as of now.

Obstacles encountered since last status report:
Unfamiliarity with Gantt chart software and lack of connections with subject matter experts are the main obstacles we have encountered.

Risks facing the project:
Inability to create drone-ready module using commercial-off-the shelf parts. Unfamiliarity with lightweight camera sensors, speaker system design, visual digital signal processing and transmission, and LiPo batteries.

Objectives for the next week:
Further contact with subject matter experts and begin conversations with experts about sponsorships, project specifications, or possible new directions for the project. Groups overall agenda is to do further research into the subsystems required to design the module and specify real-world design constraints

Comments: