
ELEC 4010 Capstone 1 Weekly Status Report

Project Name:	Drone Mounted Emergency Communications System
Team Members:	Hamilton Crews, Beau Blackburn, Tyler Engle, Joseph Rusk, Alejandro Matlacuatzi, Creed Allen
Week:	4
Date:	9/25/26
Website link:	https://josephrusk.github.io/team2-capstone-site/

Project description in plain language, approximately 25 words:
Design and development of a drone mounted communications module hosting speakers, cameras, and lights. Module is to be used by search and rescue and law enforcement agencies to reach people that are unable to communicate through other means.

TASK STATUS - VISUAL

(1) Draw the Work Breakdown Structure for your project



(2) Show the updated Gantt Chart

	Capstone Design Project																
								Semester 1									
2	**Task Description**	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Break	**Chart Key - Name**	**Abrev**
3	Contact SME's	- ALL															Alejandro Matlalcuatzi	AM
4	Write Design Proposal	- CA															Beau Blackburn	BB
5	Create Website	- JR															Hamilton Crews	HC
6	Contact Companies	- TE, BB, HC, AM															Tyler Engle	TE
7	Assign Report Duties	- CA															Joseph Rusk	JR
8	Assign Research Duties		- CA														Creed Allen (Lead)	CA
9	Research Lighting Systems			- HC													All Group	ALL
10	Research Speaker System			- AM														
11	Decide on Drone Model			- TE													**Color Key**	
12	Confirm Module Constraints			- TE													In Progress	
13	Research Module Casing			- JR													Completed	
14	Research Wireless Transmit/Receive			- CA														
15	Project Sponsorship Communication				- CA, TE													
16	Research Module Controller			- BB														
17	Meet With SME's																	
18	Communicate w/ Dr. Geiger																	
19	Continue Updating Website																	

Accomplishments since last status report: Alejandro Matlalcuatzi, Tyler Engle, and Creed Allen meant with Dr. Matthew Kirchner. Dr. Kirchner agreed to be a consultant for the project and assist with flight simulations once a model of the project is made. The Group set up a meeting with Dr. Robert Dean in early October to discuss possible consultation for the project.

Obstacles encountered since last status report: Research on embedded processing controllers and light systems will have to slow down as further research into system requirements of transceivers and battery are needed to continue. Communication with college laboratories and companies for possible project sponsorship has slowed.

Risks facing the project: Although a drone model that's fits the teams use case is available as "pass down" resources from a past project, we have yet to see if the drone has been offered to another group or is no longer available.

Objectives for the next week: Continue communication with SME's and establish contact with Dr. Geiger about using resource from past capstone projects. Further research into module components, casing, and connections w/ drone

Comments: The "present your findings" structure of the project worked well to keep everyone informed. This meeting structure will be continued onwards.